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In early-March, the Whakatāne District Council placed the planned construction of a ring net debris detention 
structure in the upper Awatarariki Stream catchment on hold and initiated an urgent review of this project. 
That followed expressions of concern by the Council’s engineering consultants, and independent advisors, 
about the viability and cost of the proposed structure.

The project review was led by Alan Bickers, a highly experienced engineer and local government leader and 
consultant. His report will be received by the Council’s Projects and Services Committee on Wednesday, 4 
July. This document summarises the review findings.

Background

On 18 May 2005, an intense 
storm in the catchments above 
Matatā caused flooding and debris 
flows which destroyed 27 houses 
and damaged 30 percent of the 
properties in the township.

The Whakatāne District Council 
made a policy decision to work 
with Government agencies and the 
community to implement a recovery 
plan and protect the town from 
future debris flow events. That plan 
included a debris dam in the upper 
Awatarariki catchment and a debris 
flood channel in the fanhead zone 
below the escarpment.

Engineering consultants Tonkin and Taylor began preliminary design work on the planned structure, but 
community and Iwi opposition saw that concept replaced in July 2008 with a flexible ring net, partial-
containment (100,000 cubic metres) proposal in the upper catchment, with a spillway and other works in the 
lower catchment. The total estimated cost for that work was $2.4 million.
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The way forward

Feedback from property owners in the Awatarariki fanhead zone, and the views of the wider Matatā 
community, will assist the decision-making process.

Consultation will also be undertaken with other key stakeholders, including the Rangitāiki Community Board, 
Matatā Residents Association, Iwi and all of the Government agencies which have been involved in the 
Matatā regeneration projects.

The Council is acutely aware of the need to progress this matter as quickly as possible. That sense of 
urgency must be tempered by the primary need to achieve the best long-term solution for all.
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A peer review of the proposal saw the ring net design change to “full-containment” of a 250,000 cubic metre 
debris flow in the upper catchment and removal of the spillway. Design work went ahead and a resource 
consent was lodged for the project in 2010. In early-2012, Tonkin and Taylor approached the Council to 
express concerns about the viability and mounting cost of the proposal, which by then, was estimated to 
be between $5 million and $7 million. An independent review of the project by CPG New Zealand Limited 
supported those concerns.

Key Review Findings

Significant findings of the review team are as follows.  

1. Following the 2005 debris flow, the Whakatāne District Council’s desire to provide certainty for property 
owners resulted in a rapid and generally well-managed start to the investigation of engineering solutions. 
Responsibility for the mitigation works should, however, have been investigated in more detail.

2. Despite legal advice to the contrary, WDC assumed that under a “retreat” option, it would be required to 
purchase the affected properties at market value. That assumption had a material effect on the selection of 
the preferred option - a debris dam in the upper catchment and flood channel on the fanhead.

3. The change to a ring net debris detention structure in 2008 meant Tonkin and Taylor was heavily dependent 
on other organisations for the design and cost estimates of the structure.

4. The change in project scope to a full-containment structure, combined with the complexity of the anchorage 
requirements, saw the estimated cost climb from $2.4 million to $5.8 million by 2011.

5. Despite the fact that the most significant element of the planned Awatarariki works – the debris detention 
structure - has not been constructed, total expenditure on works in the catchment is more than 90 percent 
of the original budget of $5.26 million.

6. Given the uncertainties surrounding the design, construction and maintenance of the ring net structure, and 
the community and tangata whenua objections to the original debris dam proposal, there is no reasonable 
possibility of achieving a successful upstream debris detention solution. The review report therefore 
recommends that the debris net proposal be abandoned and that other upstream options should not be 
pursued.

7. If the Council adopts that course of action, mitigation options downstream of the Awatarariki escarpments 
could be investigated.

8. The stream realignment and bank protection work undertaken since 2005, the reinstatement of a number of 
buildings on the fanhead, and the construction of the two-span railway bridge mean that the situation now is 
materially different from that when mitigation options were originally considered.

Mitigation Options and Issues

Four possible downstream mitigation options are available for consideration. Three of these were among the 
original options considered for dealing with future debris flows from the Awatarariki Stream. These involve 
bunding on three possible alignments to channel debris and flood flows and direct debris deposits to the 
west of Matatā, away from the built-up areas to the east of the stream. A fourth option is to construct a debris 
detention basin north of SH2.

Future Actions and Consultation

At its meeting on 4 July, the Projects and Services Committee will consider a number of recommendations, 
including:

THAT the Whakatāne District Council 
takes no future action to develop 
solutions for debris detention of the 
Awatarariki Catchment upstream of the 
escarpment;

THAT the Whakatāne District Council 
commences a process of re-evaluation 
of the downstream options for debris 
control from the Awatarariki Catchment;

THAT the Matata Projects Governance 
Group provides a report to the 1 
August Council Meeting on the work 
required to undertake a re-evaluation 
of the downstream options for debris 
control from the Awatarariki Catchment, 
including a project plan and proposed 
timeline; and

THAT the Chief Executive considers 
and, where appropriate, gives effect to 
the recommendations of the “Review 
of the Awatarariki Catchment Debris 
Control Project” report relating to project 
governance within the Whakatāne 
District Council.


