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Tēnā koe  
 
LOCAL GOVERNMENT OFFICIAL INFORMATION AND MEETINGS ACT 1987: REQUEST FOR 
INFORMATION  

Thank you for your email requesting information under the Local Government Official Information 

and Meetings Act 1987 (LGOIMA). A decision has now been made on your request pursuant to section 

13 of the LGOIMA, and to provide the information requested. 

In your request, you asked for information about construction projects that the Whakatāne District 

Council has been involved with, which are over ten million dollars in price, and which have achieved 

practical completion in the last 5 years. 

The only construction project is the upgrade to the Civic Centre , with the information requested as 

follows: 

Client Name Whakatāne District Council 

Contract/Project Name Civic Centre redevelopment 

Name of Design Consultant(s) Chow Hill  

Design Spend $696,270.00  

Name of Contractor(s) Alaska Construction and Interiors BOP Limited 

Contract Type – Lowest price conforming  

Initial Contract Price (Agreed contract value) The total budget for the project was 

$13,707,500.00. 

Final Contract Price (Value from final payment schedule) The total cost of the project was 

$13,649,500.   



 

Contract Start Date (Date of contract signing) 23 June 2022 

Due Date for Completion (Intended completion date) 27 March 2023 

Date of Practical Completion - The building obtained Practical Completion on 30 June 2023. 

Scope overview statement  

A significant upgrade of the main Council office to address issues and concerns with the 

building and make a range of improvements to ensure it will be fit-for-purpose into the 

future. The project will provide for core health, safety and security upgrades, greening 

components to improve the environmental sustainability of the building, and enhancements 

to provide flexible and multi-functional use of space, with increased meeting rooms and 

collaborative workspaces. The Council Chambers and public meeting rooms will be moved 

from upstairs to the ground floor to make it easier for the public to access the Council and 

make modern meeting spaces available for the community to use. 

If you are not satisfied with my response, you are entitled to request a review by the Ombudsman. 

Further information can be obtained from the following website www.ombudsman.parliament.nz.  

Please note that this response may be published on our website. All personal information will be 

removed. 

Nāku noa, nā  
 
 
 
Steven Perdia  
CHIEF EXECUTIVE 
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